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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 045 Date: 30-Apr-2009 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 869

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

I attended the weekly scheduling meeting with MCM.
Chris emailed the casting company to proceed with sign structure piles.
AVAR completed the deck stressing today and have yet to complete longintudinal prestressing - possibly
tomorrow.
Chris was informed today that MCM can grout first, then release the falsework or release the falsework,
and then grout.
Temporary Tower pile driving for the EB will begin on Monday.
Chris was directed to take a grout bag to the local lab for testings, and CT will pay for this.
I attended a meeting at the District Office for the Dumbarton Bridge Retrofit Risk Management.
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